STEP 04 | Project Scope, Assumptions & Risks

Define the initial release boundary and prevent scope creep.

1. In scope

- Salesforce Case-based ticket management.
- Relevant intake fields and validation.
- Flow orchestration for triage, policy checks, assignment, notifications, and exceptions.
- AI-assisted description analysis using an approved Agentforce/Salesforce capability.
- Priority mapping, safe fallback routing, and human review.
- Reports and dashboards for backlog, SLA risk, priority, and workload.
- Testing, pilot rollout, training, and documentation.

2. Out of scope for initial release

- Replacing the CRM or service platform.
- Autonomous refunds or other high-impact customer actions without approved controls.
- Building a custom machine-learning model from scratch unless native capabilities are insufficient.
- Replacing telephony or implementing complex workforce scheduling.
- Promising numerical improvements before measuring a baseline.

3. Assumptions and dependencies

- A suitable Salesforce org and required entitlements are available.
- Priority policy, SLA rules, and assignment criteria can be agreed by business owners.
- Case data is adequate for useful classification or can be improved through intake validation.
- Salesforce AI capabilities, usage limits, and routing options will be checked before implementation.

4. Key risks and mitigations

- AI misses urgency: use critical-rule overrides, test false-low cases, and send uncertain cases for review.
- Poor descriptions: request key details, use conservative defaults, and retain a review path.
- Stale skill data: assign an owner to maintain skills and monitor misroutes.
- AI or Flow outage: preserve the Case and use a safe fallback queue.
- Sensitive content exposure: minimize prompt data and apply security/retention controls.
- Automation loops: use entry criteria, recursion guards, and regression tests.

5. Change control

- Record proposed changes to scope and their impact on cost, timeline, risk, and testing.
- Get approval from the product owner before expanding the release.

Project note: This is a proposed implementation guide. Validate Salesforce features, licensing, configuration, security requirements, and business policies in the target organization before implementation.