STEP 12 | Project Roadmap, Risks & Next Steps

Organize delivery into phases with clear outputs and decisions.

1. Delivery phases

- Phase 1 — Discovery: stakeholder interviews, current workflow, policy review, and baseline metrics.
- Phase 2 — Design: architecture, fields, routing, permissions, and acceptance criteria.
- Phase 3 — Build: configure Case fields, Flow, AI action, routing, and dashboards.
- Phase 4 — Test: functional, AI quality, security, failure-path, and regression testing.
- Phase 5 — Pilot: train selected users, monitor outcomes, and adjust.
- Phase 6 — Improve: review feedback, metrics, exceptions, and policy updates.

2. Phase exit criteria

- Discovery exits with approved requirements and priority rubric.
- Design exits with reviewed architecture and testable acceptance criteria.
- Build exits with a working sandbox implementation and documented exceptions.
- Test exits with business sign-off and verified fallback behavior.
- Pilot exits with reviewed results and a rollout decision.
- Improve phase has named owners and a recurring quality review.

3. Decisions required before implementation

- Which Salesforce edition and licenses are available?
- Which AI capability will be used, and can it be invoked from the chosen Flow?
- What are the official priority and SLA definitions?
- Which routing factors are mandatory: skills, product, language, availability, capacity, region?
- Which data may be processed by AI?
- What thresholds require human review?
- What is the rollback and incident response plan?

4. Recommended first week

- Schedule discovery interviews.
- Collect a representative sample of historical cases with sensitive data handled appropriately.
- Document the current workflow and existing priority rules.
- Agree baseline metrics and initial priority rubric.
- Verify Salesforce org capabilities and licenses.
- Prepare a sandbox proof of concept with safe fallback routing.

5. Final recommendation

- Start with transparent rules and AI-assisted recommendations rather than unrestricted autonomous decision-making.

- Keep critical incident handling and human overrides explicit.
- Pilot with measurable outcomes and expand only after quality and operational readiness are demonstrated.

Project note: This is a proposed implementation guide. Validate Salesforce features, licensing, configuration, security requirements, and business policies in the target organization before implementation.